


Weekly Progress Report (Form-3)

Project Repository: SKIT-AI-2023-2027-12 | Branch: main
Evaluation Window: Last 7 Days (Since 2026-09-24) | Generated On: October 01, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
chaitanya2326	1 (7.1%)	+843	-0	843	1 days
chetan123sigh	13 (92.9%)	+316	-9	307	4 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: chaitanya2326 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	24c47af	feat(sprint-3-week-3): implement historical telemetry aggregation and crop recommendation data structures	____ / 10

Student: chetan123sigh — 13 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	25b6b90	Encode crop labels for model training	____ / 10
2026-09-28	fd9e933	Sprint 4 - Label analysis and data validation	
2026-09-27	e680865	Sprint 3 Full S3 testing	
2026-09-27	c11910e	Sprint 3 Fix integration issues and re-test	
2026-09-27	ebe4682	Sprint3- Integrate historical storage + retrieval flow	
2026-09-27	7cc68cf	Sprint 3 Connect authentication with farmer-specific data access	
2026-09-27	c40a8ef	Sprint -3 Finalize retrieval functionality	
2026-09-27	c891244	Sprint-4 Check data types and correct inconsistent values	
2026-09-27	65c7c7f	Sprint 3 - Test retrieval with multiple farmers/readings	
2026-09-26	e5def61	Sprint-4 - Validate soil and environmental parameter columns	
2026-09-26	52b1670	sprint -3 Implement structured historical-reading retrieval	
2026-09-26	ef84539	sprint4 - clean duplicate data	
2026-09-26	f93ff3e	sprint 3- Implement farmer-specific retrieval	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____