

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-12 | Branch: flutter_app

Evaluation Window: Last 7 Days (Since 2026-09-16) | Generated On: September 23, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
chaitanya2326	6 (75.0%)	+1,083	-159	924	2 days
chetan123sigh	1 (12.5%)	+24	-1	23	1 days
chetan singh	1 (12.5%)	+371	-0	371	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: chaitanya2326 — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-23	2bca3a5	feat(sprint-3-week-2): implement farmer-specific cloud records and historical soil telemetry pipeline	____ / 10
2026-09-17	30c4650	docs: refresh Form-3 weekly report with 16 total commits [skip ci]	
2026-09-17	1da1613	docs: update Form-3 weekly report with Sprint 3 Week 1 deliverables [skip ci]	
2026-09-17	330a912	feat(auth): implement farmer authentication, user registration, and session management	
2026-09-17	4686043	docs: remove premature final report from weekly_reports	
2026-09-17	b424ecf	docs: archive all-member weekly and final progress reports [skip ci]	

Student: chetan123sigh — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	98acacf	Sprint 3 - Implement user registration	____ / 10

Student: chetan singh — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	f944336	weekly report	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____