

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-12 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
chetan123sigh	9 (81.8%)	+2,378	-11	2,367	4 days
chaitanya2326	2 (18.2%)	+338	-1	337	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: chetan123sigh — 9 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	d3dcd26	Sprint-4 handle missing value	____ / 10
2026-09-24	6a5de34	Sprint 4 - Day 3 crop data quality inspection	
2026-09-24	388b315	Sprint 3 - Multiple historical readings storage	
2026-09-22	be869fc	Sprint 4 - Day 2 dataset inspection	
2026-09-22	0fb2ab9	Sprint 3 - Firebase authentication and farmer data retrieval	
2026-09-21	fb3bfd4	Sprint 4 - Review crop recommendation dataset	
2026-09-21	f5cf250	Sprint 4 - Review crop recommendation dataset	
2026-09-21	4ae9832	Sprint 3 - Add farmer-specific historical retrieval	
2026-09-20	6d9f7b9	Sprint 3 - Strengthen authentication token validation	

Student: chaitanya2326 — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-23	675b335	docs: update Form-3 weekly report with Sprint 3 Week 2 deliverables [skip ci]	____ / 10
2026-09-23	2bca3a5	feat(sprint-3-week-2): implement farmer-specific cloud records and historical soil telemetry pipeline	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____