

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-12 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-10) | Generated On: September 17, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
chetan123sigh	5 (50.0%)	+444	-1	443	3 days
chetan singh	1 (10.0%)	+371	-0	371	1 days
chaitanya2326	4 (40.0%)	+5,701	-0	5,701	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: chetan123sigh — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	98acacf	Sprint 3 - Implement user registration	____ / 10
2026-09-16	b0ba3a2	Sprint 3 - Firebase Authentication setup and connection verification	
2026-09-16	d779921	Ignore Firebase service account	
2026-09-16	3e6049a	Sprint 2	
2026-09-14	7534b5d	Complete Sprint 1 backend work	

Student: chetan singh — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	f944336	weekly report	____ / 10

Student: chaitanya2326 — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-13	3b97d31	test(models): add mock telemetry payloads and unit test suite for soil models	____ / 10
2026-09-13	0be9bbe	feat(soil-pipeline): implement JSON and Firestore serialization for cloud telemetry	
2026-09-13	cae566b	feat(soil-models): define soil parameter thresholds, validator, and domain entities	
2026-09-13	c80e92b	chore(setup): initialize workspace structure and Flutter app foundation	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____